SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:45PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 437 Const Calendar Day: 10 Date: 14-Jun-2012 Thursday
Inspector Name: Brignano, Bob Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear

Working Day If no, explain:

Di ary: Dispute
General Comments

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE):
TOWER SADDLE TIE RODS:

[]

The 4” diameter tower saddle tie rods are in the warehouse at Pier 7 - there are 25 required rods plus a
spare rod, 100 washers, 100 nuts, and 98 jam nuts. Continuing today, the warehouse laborers (Ignacio
Garcia and another laborer who work for foreman Everardo Hernandez) spend part of the day (also do
other work in the warehouse and Pier 7 yard not tracked/documented in this diary) running nut down the
full length of the rods to verify that the threads are ok. There are a lot of areas with thick galvanizing or
areas with galvanizing drips that a nut cannot pass, so the laborers need to use a file to grind off the
excess galvanizing. The operation is mostly with hand tools, including WD-40, hand files, and wrenches.
They also use a hand disk grinder with a wire brush to clean some areas of thick galvanizing.
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